

～渡り廊下工事に伴う通行止めについて～

令和7年1月16日

		2025年																																													
		6月							7月							8月																															
年	月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
		日 日月火水木金土日月火水木金土日月火水木金土日月火水木金土日月火水木金土日月火水木金土日月火水木金土日月火水木金土日月火水木金土																																													
工事内容	鉄骨工事	■																																													
	外装工事								■																																						
	コンクリート打設															■																															
通行止め	車両	■																																													
	歩行者・自転車	■							■							■							■																								
	仮設工事	■							■							■							■																								
仮設盛替え								■														■																									
仮設解体工事															■																																
STEP1	STEP2							STEP3							STEP4							9日以降 通行可																									

※天候、工事の進捗等によって、予定している工程に変更が生じる場合があります。
【凡例】 ■ ... 通行可 ■ ... 通行止め ■ ... 日中(9:00～17:00)通行止め

